Land Veritas Mitigation Banks

Outstanding IRT Requests and Requested Due Dates
Petersen Ranch and Soquel Canyon Mitigation Banks
Date Prepared:

This list includes items already submitted to the respective IRTs for review and action; it does not include planned future

Bank

Petersen Ranch

Soquel Canyon

Soquel Canyon

Petersen Ranch

Petersen Ranch

Petersen Ranch

Petersen Ranch

ED_013814_00001752-00001



February 23, 2021

requests.

Item Date Needed By
Area A Credit Release 3 approval (USACE, RWQCB, CDFW) ASAP

Credit Release 5 approval (USACE) March 1, 2021
Final Performance Standards determination and 2021 monitoring scope March 4, 2021
SCE Mitigation Site - did site meet Final Performance Standards? April 1, 2021
Area F Spineflower Amendment May 1, 2021
Area D endowment funding/easement recordation timing direction for Bank May 15, 2021
Sponsor

CalTrans sales agreement amendment Summer 2021
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Notes/Rationale

Time-sensitive credit sale has been approved to use Release A3 credits

Upcoming credit sales will need Release 5 credits; CDFW has already approved this
release.

Meeting scheduled with IRT on this date to discuss

Answer will determine scope of field work for 2021

Must be processed before the Caltrans and Area D/Devil's Gate amendments can be
processed. Caltrans has already been submitted to the IRT; the Area D/Devil's Gate
amendment has not yet been submitted.

Bank Sponsor needs to record easement for Devil's Gate off-site mitigation project
and needs direction from IRT on timing of funding the endowment relative to the
recordation

Must be processed before the Area D amendment for Devil's Gate can be submitted
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